DRAFT RSAL Public Process Proposed Schedule

Tasks Fist Draft Distributed Focus Group Meeting | Second Draft Focus Group Draft to Principals
M eeting

Review process CAB Meeting: 10/5/00

Focus Group: 10/25/00
Task One 10/27/00 11/8/00 and 11/29/00 1/3/01 1/17/01 2/15/01
(Regulatory Analysis)
Task Two 11/20/00 12/13/00 1/3/01 1/31/01 2/15/01
(Model Evaluation)
Task Three 1/26/01 2/7/01 and 2/21/01 4/6/01 4/19/01 5/2/01
(Parameter Evaluation)
Task Four 11/3/00 12/13/00 1/3/01 /3101 2/15/01
(New Science)
Task Five 10/25/00 11/8/00 12/1/00 1/3/01 1/17/01
(Cleanup levels at other
Sites)
Focus Group M eetings:
10/25/00: 11/8/00: 11/29/00: 12/13/00: 1/3/01:

» Review and discuss RSAL

» Regulatory Analysis 1

» Regulatory Analysis 2

» Modd Evaluation 1

» Cleanup Levels2

process » Cleanup Levels 1 » New Science 1
1/17/01: 1/31/01: 2/7/01: 2/21/01: 4/5/01
»  Outline of Report to
» Regulatory Analysis 3 » Mode Evd. 2 »  Parameter Evaluation 1 »  Parameter Evaluation 2 Focus Group

> New Science 2

4/19/01

5/2/01

»  Parameter Evaluation 3

»  Draft Report to Focus
Group

Formal Public Comment Period for RSAL Report:

5/16/01

7/16/01

8/15/01

» Public Comment begins

» Public Comment Ends

» Fina Report Released







